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REPORT ON GARVEE BOND PROJECT CANDIDATE READINESS

The Department of Transportation (Department) is presenting this item as an Informational
Item.

At the September 15, 2004 California Transportation Commission (Commission) meeting the
Department was asked to report on potential Grant Anticipation Revenue Vehicle (GARVEE)
Bond project candidate readiness and a projection of quarterly expenditures based on assumed
award dates. Specific projects under consideration for funding with future GARVEE Bond
revenues were presented at the September 2004 Commission meeting under Reference Item 4.9
and are discussed further here.

Background

The 2004 State Transportation Improvement Program (STIP) Commission Staff
Recommendations included a list of potential GARVEE candidate projects. Inclusion in the list
did not necessarily mean that a project was a high priority for bonding under the Commission’s
criteria, nor did it necessarily mean that the project would be ready in time to be appropriate for
a bond sale this year. Some projects were included on the list because they were nominated
either by the Department or by the region. Others were added by Commission staff because
they were large and either ready or close to being ready for construction. The September 2004
Reference Item 4.9, Potential for GARVEE Bond Project Candidates, was presented so that
comments on the candidate projects could be received. The September 2004 Reference Item 4.9
divided the candidate projects into three groups. The Commission requested a report on project
readiness for Group 1 and 2 candidates only.

Group 1 - Projects that most clearly satisfy the Commission’s selection criterion to provide
major improvements to corridors and gateways for interregional travel and goods
movement and are either ready to go or will be ready by the first quarter of 2005.

Group 2 - Projects that would also appear to meet Commission’s criterion for interregional
travel yet have a later delivery date.

Group 3 - Projects that are more focused on regional needs rather than corridors and gateways
for interregional travel. They were included in the potential candidate list because
they met the general size criterion and because it was reported that they were ready to
go or would soon be ready.
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Group 4 - Projects added to the list, at the request of a region, subsequent to STIP adoption.

Potential GARVEE Bonding Candidates

($1,000°s)
September 2004 Reference Item 4.9 Project List
County/Route PPNO Project 2004 STIP Programmed Funding Group
STIP ITIP RTIP
Butte-149 16W Rt 70-Rt 99, 4-lane expressway $ 64,654 | $ 58227 | $§ 6,427 1
Contra Costa-80 | 261F WB HOV lanes, Rt 4-Carquinez Bridge 29,300 23,300 6,000 1
Fresno-99 1530 Kingsburg-Selma, 6-In fwy (TCR #90) 43,500 43,500 0 1
Fresno-180 90F New Freeway, (TCR #93) 36,781 0 36,781 3
Kern-14 8010 North of Mojave, expressway upgrade 45,284 18,113 27,171 2
Los Angeles-5 2808A | Interchanges, Ora Co-Rt 605 (TCR #43) 129,847 0 129,847 2
Madera-99 5410 Freeway conversion, Fairmead 36,460 36,460 0 2
Merced-99 5479 Freeway conversion, Atwater 36,112 36,112 0 2
Merced-99 528D Freeway conversion, Mission Av interch 51,363 30,124 21,239 2
Merced-99 546D Freeway conversion, Livingston 26,800 26,800 0 2
Orange-5 978T HOV lanes, Route 91-LA County 59,551 36,209 23,342 2
Orange-90 4434 Imperial Hwy grade sep, Orangethorpe 31,983 0 31,983 3
Placer - 80 151D Sierra College Interchange 18,250 9,740 6,592 4*
San Diego-52 260 Rt 125-Cuyamaca, 4-In fwy (TCR #84) 68,920 0 68,920 3
San Diego-905 374K Otay Mesa, 6-In freeway (TCR #86) 102,756 78,890 23,866 2
San Joaquin-205 | 7965B | Rt 5-11th St, 6-In freeway (TCR #107) 66,909 39,239 27,670 1
Santa Cruz-1 542F Route 1/17 connector 39,129 0 39,129 3
Sonoma-101 789A HOV lanes, Rt 12-Steele Ln (TCR #159) 49,470 12,000 37,470 1
Ventura-23 1167D | Rt 118-Rt 101, 6-In freeway 35,916 0 35,916 3
Ventura-118 1238J Tapo Canyon-LA Co Line, widen 40,595 0 40,595 3
TOTAL $1,011,662 | $446,714 | $564,948

* Project identified at September Commission meeting

The discussion below indicates the deliverability of the candidate projects that appear in Groups
1 and 2. The assumption used for these projects is that GARVEE bonding will occur during
FY 2004-05 and that bond sales will occur in late winter or early spring. This assumption was
then used to project award dates and expenditure forecasts based upon current cost estimates.

All projects in Groups 1 and 2 are subject to delivery risks associated with material cost
inflation. If bids are higher than expected, re-bidding of projects may be required. Re-bidding
may delay award beyond the expected date. Any additional risks or issues associated with
individual projects are indicated under the specific project.
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DISCUSSION - Group 1 Candidates:

Butte 149 - From Route 70 to Route 99, construct four-lane expressway
This project will be Ready To List (RTL) for advertisement by December 2004. The current
estimate is $82,500,000. This is $17,846,000 over the programmed amount. The increased
cost estimate is due to normal project escalation and material cost inflation.

Delivery Risks and Issues: The Army Corps of Engineers 404 permit is being modified to
allow environmental mitigation during construction instead of the current requirement that it
be completed prior to construction. It is expected that the modified permit will be issued
mid-December 2004. Should the permit modification not be approved, then concurrent
mitigation will not be possible, thereby substantially delaying construction start date.

Contra Costa 80 - Construct westbound HOV lanes. Route 4 to Carquinez Bridge
This project is anticipated to be RTL by February 2005. The current construction estimate
is $19,935,000.

Delivery Risks and Issues: This project was on the Highway/Rail and Transit Pending
Allocation list in FY 2003-04. Since no allocations were made for this project last year and
it was reprogrammed into FY 2005-06 of the adopted 2004 STIP, the project Design
(PS&E) package was returned back to the district. In the interim, design specifications and
standards have changed. The district will need to update the project PS&E to reflect the
revised standards.

Fresno 99 - Kingsburg to Selma, upgrade to six-lane freeway
This project will be RTL by January 2005. The current STIP estimate for this project is
$47,500,000. This is an increase of $4,000,000 over the current programmed STIP amount
and is due to material cost inflation.

Delivery Risks and Issues: This project was on the Highway/Rail and Transit Pending
Allocation list in FY 2003-04. Since no allocations were made for this project last year and
it was reprogrammed into FY 2005-06 of the adopted 2004 STIP, the project Design
(PS&E) package was returned back to the district. In the interim, design specifications and
standards have changed. The district will need to update the project PS&E to reflect the
revised standards.

Project includes $16,140,000 of unallocated Traffic Congestion Relief Program (TCRP)
funds. The STIP funding was amended to replace the TCRP funds with STIP funds. The
TCRP funds, should they become available, could be used to fund the cost increase and
allow for reduced GARVEE financing.
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San Joaquin 205 — Between Route 5 and 11™ St. upgrade to six-lane freeway
This project will be RTL by December 2004. The current STIP estimate is $67,000,000.

Delivery Risks and Issues: The total project construction budget of $92,000,000 includes
$25,000,000 of TCRP funds.

Sonoma 101 - Route 12 to Steele Lane interchange, construct HOV lanes
Improvements in this area consist of two programmed STIP projects: PPNO 0789A to
construct HOV lanes and PPNO 1789B to re-construct the Steele Lane interchange.
Together these projects constitute the Commission approved Sonoma 101 Corridor project.

Route 101 HOV project (PPNO 0789A):

Selected as the first design-sequencing pilot project, as authorized by Streets and Highways
Code Section 217, this project is at approximately 60% PS&E. By statute, only 30% PS&E
is required for allocation and award. A second design-sequencing pilot program (Senate
Bill No. 1210) was passed on August 24, 2004, and will take effect January 1, 2005. If this
project is selected under the new pilot program, then this project will be ready for allocation
by January 2005. If this project is not selected under the new pilot program, then it will
revert to a traditional delivery contract with an estimated project allocation in the summer of
2005.

The current estimate for construction is $49,100,00. Right of Way (R/W) is estimated at
$3,000,000, for a combined total capital need of $52,100,000.

Route 101 Steele Lane Interchange project (PPNO 0789B):
Project PS&E is 100% complete and is RTL. The current construction estimate is
$11,200,000.

Delivery Risks and Issues: The total project corridor budget includes $6,000,000 of TCRP
funds. Full funding of both projects will require the availability of the TCRP funds. The
corridor also includes funding from the Congestion Mitigation Air Quality and
Transportation Enhancement funding sources.

DISCUSSION - Group 2 Candidates:

Kern 14 - North of Mojave, expressway upgrade
This project will be RTL by July 2005. The current cost estimate is $51,684,000. This is
$6,400,000 over the current programmed STIP amount and is due to material cost inflation
and normal project escalation.

Delivery Risks and Issues: None currently identified.
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Los Angeles 5 - Carmenita Interchange Improvement
This project will be RTL by July 2007, if the RW acquisition begins in FY 2004-05. This
proposal is to fund the RW component with GARVEE bond proceeds in FY 2004-05. The
current RW cost estimate is $131,582,000. This estimate is $33,712,000 over the current
programmed STIP amount of $97,870,000. The increased cost estimate is due to the steep
rise in property values in the Los Angeles region.

Delivery Risks and Issues: None. RW acquisition will begin as soon as GARVEE funding
is available. The project funding plan also includes $70,710,000 of unallocated TCRP
funds.

Madera 99 - Freeway conversion, Fairmead
This project will be RTL by February 2007, if the R/W acquisition begins in FY 2004-05.
The current construction cost estimate is $37,454,000; the current R/W estimate is
$6,100,000. This is $994,000 over the current programmed STIP amount and is due to
normal project escalation.

Delivery Risks and Issues: R/W acquisition in a timely fashion is unlikely due to the
shortfall of FY 2004-05 R/W capital. The original GARVEE bonding estimate for this
project only included construction. The R/W must be acquired prior to construction and is
the critical path item on this project. Every year R/W is delayed, further delays
construction.  The attached expenditure projections that follow include R/W and
construction needed for this project.

Merced 99 - Freeway conversion, Atwater
This project will be RTL by Fall 2006 if the R/W acquisition is funded in FY 2004-05. The
current construction cost estimate is $36,138,000.

Delivery Risks and Issues: R/W acquisition in a timely fashion is at risk due to the shortfall
of FY 2004-05 R/W capital.

Merced 99 - Freeway conversion, Mission Avenue Interchange
This project will be RTL by May 2005. The current construction cost estimate is
$53,965,000. This estimate is $2,602,000 over the current programmed STIP amount and is
due to material cost inflation.

Delivery Risks and Issues: The environmental certification is complete and the R/W

process is in order, but there are a few parcels that will be acquired through the
condemnation process. The condemnation process could take longer than expected.
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Merced 99 - Freeway conversion, Livingston
This project will be RTL in April 2005, and the current estimate is $27,020,000.

Delivery Risks and Issues: This project was on the Highway/Rail and Transit Pending
Allocation list in FY 2003-04. Since no allocations were made for this project and it had
safety components that needed urgent attention, the safety components were removed from
the project. A separate State Highway Operation and Protection Program (SHOPP) project
was programmed to address the safety issues. The SHOPP safety project was allocated May
2004. Due to the removal of the safety components from the original STIP project, the
PS&E was resubmitted and will be RTL in April 2005.

Orange 5 - Construct HOV lanes, Route 91 to LA county line
This project is anticipated to be RTL in June 2006. The current STIP cost estimate is
$59,306,000.

Delivery Risks and Issues: None currently identified.

San Diego 905 - Otay Mesa, construct six lane freeway
This project will be delivered in two phases. Phase 1, a 6-lane freeway from Route 805 to
the Otay Mesa Port of Entry to Mexico, is under design and is expected to be ready to list
for advertisement in August 2005. Phase 2, upgrading the Route 805/905 Interchange and
providing an auxiliary lane along Northbound Route 805 is currently completed for design
and could be ready to list for advertisement within a few months of funding approval. The
current STIP cost estimate is $102,756,000.

Delivery Risks and Issues: None. All environmental, right of way and utility constraints are
expected to be cleared prior to August 2005.

A matrix of estimated project expenditure projections, based on assumed project award dates, is
Attached. The GARVEE amount in the matrix includes all cost increases discussed in each
project above. The projections are shown by quarter, by fiscal year and include projects in
Groups 1 and 2 only.

“Caltrans improves mobility across California”



Expenditure Projection For Potential GARVEE Bond Project Candidates

Reference No. 4.12
October 27-28, 2004

Attachment
Page 1 of 2
Fiscal Years 2004-05 through 2006-07
GARVEE Funds ($'s x 1,000)
County PPNO Project RTL Date Anticipated GAAr\r’i)\ﬁF FY 2004-05 FY 2005-06 FY 2006-07
Award Date ($'s x 1,000) Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Butte-149 0016W _|Rt 70-Rt 99, 4-lane expressway Dec-2004 Apr-2005 $82,500 $4,500 $19,600 $9,700 $1,400 $9,700) $13,100 $7,200 $1,100 $6,300
Contra Costa-80 261F _|WB HOV lanes, Rt 4-Carquinez Bridge Jan-2005 Apr-2005 $19,935 $1,935 $3,000 $3,000 $3,000 $3,000 $3,000 $3,000

Fresno-99 1530 |Kingsburg-Selma, 6-In fwy (TCR #90) Feb-2005 Jun-2005 $47,500 $4,000 $5,000 $5,000 $5,000 $5,000 $5,000 $4,000 $4,000 $4,000
Kern-14 8010 _|North of Mojave, expressway upgrade Jul-2005 Sep-2005 $51,684 $6,000 $3,800 $4,300 $4,800 $5,500 $5,500 $5,500
Los Angeles-5 2808A |Interchanges, Ora Co-Rt 605 (TCR #42)* R/W Only R/W Only $131,582 $10,000] $14,000 $15,000/ $16,000| $17,000| $17,000) $17,000| $17,000 $5,000 $3,582
Madera-99 5410 _|Freeway conversion, Fairmead* R/W Only R/W Only $6,100 $50 $1,000 $1,000 $1,000 $1,000 $1,000 $1,000 $50

Madera-99 5410 |Freeway conversion, Fairmead Feb-2007 Jul-2007 $37,454

Merced-99 5479 |Freeway conversion, Atwater QOct-2006 May-2007 $36,138 $3,255
Merced-99 528D |Freeway conversion, Mission Av interch May-2005 Dec-2005 $53,965 $4,942 $5,476 $5,568 $5,605 $5,900 $4,257 $4,146
Merced-99 546D |Freeway conversion, Livingston Apr-2005 Sep-2005 $27,020 $3,383 $3,601 $3,329 $3,218 $3,257 $3,165 $2,579 $2,302
Orange-5 978T |HOV lanes, Route 91-LA County Jul-2005 Oct-2005 $59,306 $5,135 $4,708 $4,985 $4,942 $4,942 $4,942 $4,942
San Diego-905 0374K |Otay Mesa, 6 Ln freeway (TCR #86) Phase 1 Aug-2005 Dec-2005 $88,056 $2,516 $2,516 $5,032 $5,032| $10,064] $10,064| $10,064| $10,064| $10,064
San Diego-905 0374K |Otay Mesa , 6 Ln freeway (TCR #86) Phase 2 Nov-2005 Mar-2006 $14,700 $2,100 $2,100 $2,800 $2,800 $2,100 $1,400
San Joaquin-205 7965B |Rt 5-11th St, 6-In freeway (TCR #107) Dec-2004 Apr-2005 $67,000 $9,541 $7,415 $7,415 $6,026 $9,541 $4,541 $4,459 $4,567 $4,539
Sonoma-101 789A |HOV lanes, Route 12-Steel Lane Mar-2005 May-2005 $49,100 $2,455 $2,455 $2,455 $2,455 $6,138 $6,138 $6,138 $6,138 $3,682
Sonoma-101 789B _|Steel Lane IC Modifications Jan-2005 Apr-2005 $11,200 $560 $560 $560 $560 $1,400 $1,400 $1,400 $1,400 $840

* Right of Way Acquisition
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Fiscal Years 2007-08 through 2009-10
GARVEE Funds ($'s x 1,000)
County PPNO Project RTL Date Anticipated GAAr\r’i)\ﬁF FY 2007-08 FY 2008-09 FY 2009-10
Award Date ($'s x 1,000) Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Butte-149 0016W_|Rt 70-Rt 99, 4-lane expressway Dec-2004 Apr-2005 $82,500 $6,600 $3,300
Contra Costa-80 261F _|WB HOV lanes, Rt 4-Carquinez Bridge Jan-2005 Apr-2005 $19,935
Fresno-99 1530 |Kingsburg-Selma, 6-In fwy (TCR #90) Feb-2005 Jun-2005 $47,500 $3,000 $1,500 $1,000 $1,000
Kern-14 8010 _|North of Mojave, expressway upgrade Jul-2005 Sep-2005 $51,684 $4,800 $4,300 $3,800 $3,384
Los Angeles-5 2808A |Interchanges, Ora Co-Rt 605 (TCR #42)* R/W Only R/W Only $131,582
Madera-99 5410 |Freeway conversion, Fairmead* R/W Only R/W Only $6,100
Madera-99 5410 |Freeway conversion, Fairmead Feb-2007 Jul-2007 $37,454 $4,123 $4,123 $4,123 $4,123 $4,123 $4,123 $4,123 $4,123 $4,123 $116 $116 $115
Merced-99 5479 _|Freeway conversion, Atwater Oct-2006 May-2007 $36,138 $3,347 $3,402 $3,425 $3,443 $2,942 $2,928 $2,944 $2,935 $1,955 $1,893 $1,863 $1,806
Merced-99 528D |Freeway conversion, Mission Av interch May-2005 Dec-2005 $53,965 $4,221 $4,158 $2,775 $2,444 $2,273 $2,200
Merced-99 546D |Freeway conversion, Livingston Apr-2005 Sep-2005 $27,020 $2,186
Orange-5 978T |HOV lanes, Route 91-LA County Jul-2005 Oct-2005 $59,306 $4,942 $4,942 $4,942 $4,942 $4,942
San Diego-905 0374K _|Otay Mesa , 6 Ln freeway (TCR #86) Phase 1 Aug-2005 Dec-2005 $88,056 $7,544 $5,032 $5,032 $2,516 $2,516
San Diego-905 0374K |Otay Mesa, 6 Ln freeway (TCR #86) Phase 2 Nov-2005 Mar-2006 $14,700 $1,400
San Joaquin-205 7965B |Rt 5-11th St, 6-In freeway (TCR #107) Dec-2004 Apr-2005 $67,000 $1,444 $2,053 $5,459
Sonoma-101 789A |HOV lanes, Route 12-Steel Lane Mar-2005 May-2005 $49,100 $3,682 $3,682 $3,682
Sonoma-101 789B _|Steel Lane IC Modifications Jan-2005 Apr-2005 $11,200 $840 $840 $840

* Right of Way Acquisition
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